
1. What updates we have 

2. Daily Diary Updates 

3. Materials 

4. SA / WO numbering 

5. SiteManager 

a.   Closing out Multi-FIN     

Projects 

b. Compliance 

c.   Long list of changes 

d. Ad Hoc Report 

e.   Viewing dailies 

6. Final Estimates 

7. PA “things to do” during 

closeout, multiple checklist.  1 

stop shop 

8. Premium Cost 

9. CIM 

10. Damage Claims 

11. Bonus Project Updates 

12. Sign & Seal As-Builts 


